MEETING 2: Requirement Review

CET257 Enterprise Project — Assignment 1, Task A3 — Team Speed | Lift Right

Date	10th August
Time	11:00 AM
Location	Google Meet
Attendees	Shilu Chuke, Swikriti Bashyal (Team Speed); Sulav G Raj (Client)

Meeting Purpose

To present the team's early requirement thinking back to the client and confirm that the brief and his expectations had been correctly understood before development progressed further.

Discussion Summary

Following on from the introductory call, the team walked Sulav through what the training experience would include — the six-checkpoint manual-handling sequence, the scoring approach, and how it addressed the concerns he had raised previously — and how a supervisor would be able to review who had trained. Sulav reviewed this against what he was expecting from the training.

Client Feedback

- Largely satisfied with the direction taken.
- Raised feedback on the scope, which the team noted and used to finalise the Requirements document (see A1).

Agreed Actions

- Team to finalise the Requirements document taking the client's feedback into account.
- Team to continue prototype development and prepare a working build to demonstrate at a later date.

Action Items Assigned

Team Member	Task	Due Date	Related Task
Sparas Shrestha / Namshu H. Z. Magar	Continue prototype development incorporating feedback	20 August	Requirements
Shilu Chuke	Coordinate scheduling of the prototype demo meeting	21 August	Client Communication

Next Meeting Scheduled

Date	3rd September 2026
Time	8:30 AM
Location	in office
Purpose	In-person demonstration of the working prototype to the client.

Client Signature: not signed (minutes recorded by the team)

Date of meeting: 10th August 2026