MEETING 3: Prototype Demonstration

CET257 Enterprise Project — Assignment 1, Task A3 — Team Speed | Lift Right

Date	3rd September 2026
Time	8:30 AM
Location	University classroom (client role played by module tutor)
Attendees	Full team (Shilu Chuke, Swikriti Bashyal, Sparas Shrestha, Namshu Hang Zhyedi Magar); Sulav G Raj (Client)

Meeting Purpose

To demonstrate the in-progress Lift Right prototype to the client, as arranged following the requirement review meeting.

Discussion Summary

The full team demonstrated the prototype to Sulav, covering the areas built so far: navigating the three warehouse zones, the checkpoint and quiz sequence, and the live scoring HUD. Sulav observed the demonstration and gave feedback directly on the build.

Client Feedback

- Positive overall response to the working prototype.
- Requested two small scope adjustments, which the team logged against the Requirements document and Client Interaction Log.

Agreed Actions

- Team to carry the two agreed scope adjustments through to completion and keep the project plan up to date.

Action Items Assigned

Team Member	Task	Due Date	Related Task
Shilu Chuke	Update Requirements and Client Interaction Log with agreed scope changes	Before final presentation	A3: Client Communication
Team	Track the two agreed scope	Before final	A5: Project Plan

	adjustments through to completion	presentation	

Next Meeting Scheduled

Date	Not yet scheduled
Time	—
Location	—
Purpose	To be arranged if further client feedback is needed before submission.

Client Signature: not signed (minutes recorded by the team)

Date of meeting: 3rd September 2026