CET257 Enterprise Project: Assignment 3

Weekly Reflection: Week 4

Name	Shilu Chuke
Team	Team Speed (Team 6): Lift Right
Role	Team Leader and Project Manager
Week	Week 4 (1 to 7 August 2026)
Project phase	Define
Focus this week	Project plan, Gantt chart and the first schedule risk

1. What I did this week

- Completed the first draft of the Gantt chart and Initial Project Plan: 26 tasks with owners, dependencies, 7 milestones and a critical path.
- Reviewed the A1 documents as a team and consolidated feedback.
- Scheduled the next client meeting.

2. Supporting evidence

Held in my ePortfolio (evidence section): Weekly meeting minutes, Week 4; Initial Project Plan and Gantt chart.

3. Reflection

What went well	The plan put the A1 documents and branding work off the critical path, so Swikriti and I could work in parallel with the developers. The critical path (scene, scoring, login, admin dashboard, events) was visible to everyone.
What was difficult, and what I would change	Checkpoint quiz content took longer than planned to write clearly. This was the first schedule risk and it landed on the critical path.
How the group performed	We responded as the rules required. The writing was split across two members so both halves progressed in parallel, and the change was minuted.
Skills I used or developed	Project planning, dependency mapping, risk handling, and using Excel for a Gantt chart.
Plan for next week	Schedule the second client meeting to demonstrate early progress.

Signed: Shilu Chuke Date: _____