CET257 Enterprise Project: Assignment 3

Weekly Reflection: Week 5

Name	Shilu Chuke
Team	Team Speed (Team 6): Lift Right
Role	Team Leader and Project Manager
Week	Week 5 (8 to 14 August 2026)
Project phase	Define
Focus this week	Requirement review with the client and scope change

1. What I did this week

- Held the requirement review with the client on Google Meet (10 August) with Swikriti attending, and followed up by email afterwards.
- Logged the client's feedback and agreed a small scope adjustment, which led to the replay feature (FR14). Updated the Requirements document and Client Interaction Log.
- Kept the Gantt chart up to date with the scope change as its own milestone.

2. Supporting evidence

Held in my ePortfolio (evidence section): Weekly meeting minutes, Week 5; Client emails; Client meeting logs; Requirements specification; Initial Project Plan and Gantt chart.

3. Reflection

What went well	Having a second team member in the meeting was a step forward. The scope change was added as its own milestone (M_D) in the plan, so it was traceable and did not disappear into the original requirements.
What was difficult, and what I would change	I recorded the feedback as “feedback on scope” without writing down exactly what the client said. This weakness came back at the end of the project.
How the group performed	Developers finished login, per-worker stats and all six checkpoints this week. The team absorbed the scope change without friction.
Skills I used or developed	Adapting to a change request, updating documents consistently, and running a meeting with a second presenter.
Plan for next week	Track the scope changes to completion and keep the Gantt chart up to date.

Signed: Shilu Chuke Date: _____