CET257 Enterprise Project: Assignment 3

Weekly Reflection: Week 6

Name	Shilu Chuke
Team	Team Speed (Team 6): Lift Right
Role	Team Leader and Project Manager
Week	Week 6 (15 to 21 August 2026)
Project phase	Deliver
Focus this week	Feature-complete prototype and rebalancing work

1. What I did this week

- Reviewed progress against the Gantt chart and reallocated a small amount of testing work so that the presentation (A7) stayed on schedule.
- Began drafting the presentation running order and individual responsibility chart.

2. Supporting evidence

Held in my ePortfolio (evidence section): Weekly meeting minutes, Week 6; Initial Project Plan and Gantt chart; Presentation plan and responsibility chart (draft).

3. Reflection

What went well	The prototype became feature-complete this week (checkpoints, scoring, events, login, Admin Command Center with CSV export), meeting milestone M_E.
What was difficult, and what I would change	Early playtests found minor bugs in the stand-down recovery flow. I could not fix them myself, so I logged them and made sure they had named owners.
How the group performed	Clear ownership worked. Bugs were assigned to Namshu and Sparas and nothing was left “owned by everyone”.
Skills I used or developed	Workload rebalancing, bug triage from a non-developer position, and planning a presentation around people’s strengths.
Plan for next week	Finalise the presentation plan with timings for each speaker and start scheduling rehearsals.

Signed: Shilu Chuke Date: _____